

Report Period: Aug 17-30

### **Summary of Progress in this Periods**

During this period, we met as a team to discuss project responsibilities and assigned project roles to each team member. We also set up a communication channel through Microsoft teams to be used for future work.

Additionally, we met with our industry contact for the project to discuss long-term and short-term goals as well as the expectations and technical requirements for our project. Our contact recommended that each of us research topics such as the DO-178 certification standards for civil radios and rival products produced by companies like Marconi. These responsibilities were delegated to individual team members.

We attempted to reach out to our faculty contact at ISU but have not received a response, possibly because Dr. Bolstad has been affected by the recent power outages.

---

### **Pending Issues**

We still need to set up a meeting with Dr. Bolstad as soon as he responds to our emails.

---

### **Plans for Upcoming Reporting Period**

Each member of our team will research an issue related to our project (such as industry standards, competitors, etc.) and report their findings to be discussed as a team. We will also attempt to contact Dr. Bolstad again to discuss the project with him.

---